

# Timeline of BEAD execution in Guam since Fall 2023



## Initial Planning & Proposal Submission

Summer 2023

- **June 2023** – National Broadband Map (BDC) Released
- **June 27, 2023** – NTIA allocates \$155M to Guam for BEAD program
- **July 2023** – BEAD Initial Proposal Drafting Begins
  - Broadband assessments conducted
  - Unserved/underserved areas identified
- **August 2023** – Proposal Drafting Continues
- **August 22, 2023** – Guam Secures \$383K for Connectivity Outreach

## Public Posting & Stakeholder Engagement

Fall 2023

- Community outreach and public engagement began.
- Meetings with key stakeholders (ISPs, govt agencies, municipalities, nonprofits) on broadband gaps.
- Established criteria for Community Anchor Institutions (CAIs).
- **November 2023** – BEAD Initial Proposal Vol. 1 Public Comment Period

## Initial Proposal Submission & NTIA Review

December 2023

- Guam submitted the BEAD Initial Proposal to NTIA for approval.
- NTIA began reviewing the proposal.
- Initial classifications of broadband serviceable locations (BSLs) established.

## Milestones & Stakeholder Engagement

January 2024

- **January – March 2024** – Stakeholder Engagement & Planning
- **January 19 – 25** – Attended Pacific Telecommunications Conference (PTC) in Honolulu to discuss BEAD implementation.
- **January 30** – Inalåhan Town Hall
- **January 31** – Talo'fo'fo' Town Hall



**\*\*PAST EVENTS IN THIS TIMELINE ARE PROVIDED FOR REFERENCE AND ACCURACY. FUTURE DATES REFLECT OUR CURRENT PLANNING AND ARE SUBJECT TO CHANGE BASED ON PROGRAM NEEDS, FEDERAL GUIDANCE, OR ADMINISTRATIVE TIMELINES. THIS SCHEDULE IS INTENDED TO OFFER INFORMAL GUIDANCE TO HELP STAKEHOLDERS ANTICIPATE KEY MILESTONES BUT SHOULD NOT BE INTERPRETED AS FINAL OR BINDING.\*\***

# Timeline of BEAD execution in Guam since Fall 2023



## Conferences & Community Outreach

February 2024

- **February 8** – Humåtak Town Hall
- **February 13 – 16** – Participated in SBLN/Net Inclusion Conferences in Philadelphia, focusing on digital inclusion.
- **February 26** – Yona Town Hall
- **February 29** – Asan Maina Town Hall

## Public Engagement, Digital Equity Planning & BEAD Approvals

Spring 2024

- **March 1** – Public Engagement, Digital Equity Planning & BEAD Approvals & Virtual Town Hall
- **March 12 – April 1** – Piti, Tamuning, Malesso', and Sânta Rita-Sumai Town Hall
- **April 17** – Final BEAD Initial Proposal Volume 1 Approved
- **April 22** – Distributed Final BEAD Initial Proposal Volume 1 to Carriers
- **April 23** – Public Release of Final BEAD Initial Proposal Volume 1
- **May 15** – BEAD Mapping Meetings with GTA and Docomo to finalize service areas
- **May 26** – BEAD Map Review with PDS

## Finalizing BEAD Proposals & Advancing Digital Equity

Summer 2024

- **June 24** – Press Release: Approval of the Guam Digital Equity Plan
- **August 19** – Final BEAD Initial Proposal Volume 2 Approved
- **August 20 – 30** – Meetings with Mayor's Offices (Talo'fo'fo', Barrigada, Hagåtña) to discuss digital equity needs
- **August 23** – BEAD Initial Proposal Volume II Final Released
- **August 29** – Initial Proposal Funding Request Approved



**\*\*PAST EVENTS IN THIS TIMELINE ARE PROVIDED FOR REFERENCE AND ACCURACY. FUTURE DATES REFLECT OUR CURRENT PLANNING AND ARE SUBJECT TO CHANGE BASED ON PROGRAM NEEDS, FEDERAL GUIDANCE, OR ADMINISTRATIVE TIMELINES. THIS SCHEDULE IS INTENDED TO OFFER INFORMAL GUIDANCE TO HELP STAKEHOLDERS ANTICIPATE KEY MILESTONES BUT SHOULD NOT BE INTERPRETED AS FINAL OR BINDING.\*\***

# Timeline of BEAD execution in Guam since Fall 2023

## BEAD Challenge Process

Fall 2024

## Rebuttals, Grant Awards & Infrastructure Planning

December 2024

## BEAD Challenge Process, Public Engagement, & Workforce Development MOU

Early 2025

- **November 5** – Open Office Hours with the Guam Broadband Office (GBO) for stakeholders
- **November 6 – 22, 2024** – Initial Challenge Submission Window
  - Eligible challengers (local governments, ISPs, nonprofits) submit disputes about broadband coverage
  - Social Media Ads (Facebook & Instagram) promoting the challenge process
- **November 14** – Radio Appearance discussing broadband challenges
- **November 23 – 29** – Broadband office processes and validates initial challenge submissions

- **November 30 – December 13** – Rebuttal Submission Window
  - ISPs and other stakeholders submit evidence to dispute challenges
- **December 14, 2024 – January 11, 2025** – Final Determination Period
  - Broadband office reviews and adjudicates challenges.
  - Updated broadband coverage maps prepared.
- **December 18** – Guam awarded \$2.1M by the Digital Equity Capacity Grant
  - GMHA's Network Connectivity Assessment to enhance telehealth infrastructure and digital inclusion.
  - Online privacy and cybersecurity outreach campaign
  - Digital devices and connectivity program with mayors offices
- **December 19, 2024 – January 2, 2025** – New Rebuttal Submission Window
  - Second round of rebuttals for unresolved disputes.

- **January 3 – January 16, 2025** – New Final Determination Period
  - Final adjudication of all challenges.
- **January 19** – Guam awarded \$2.5M by the Digital Equity Competitive Grant to expand digital inclusion and accessibility.
  - Website Accessibility Upgrades – Improved access, multilingual support, and streamlined services for DRT & DMV.
- **January 21** – Press Release: Conclusion of BEAD Challenge Process.
- **January 22** – Social Media Announcement of Challenge Process Conclusion.
- **January 23** – Meeting with New Mayors on BEAD & Digital Equity Initiatives.
- **February 14** – Workforce Development MOU signed

# Timeline of BEAD execution in Guam since Fall 2023

## Final Proposal & NTIA Review

Spring  
2025

- **March 18 – May 16** – Public Notice for Final Classifications (maps/project areas)
- **March 24** – Live webinar on prequalification, eligibility, and Q&A
- **March 28** – Follow-up recorded Q&A video
- **April 25** – Guam’s BEAD Challenge Process was officially concluded with NTIA approval. That milestone closed the formal challenge record and moved us into the next phase of program implementation.

Summer  
2025

- **June 6** – NTIA releases BEAD Restructuring Policy Notice
- **June 14** – OIPD Posts ULFW Participation Notice
- **June 17-28** – Final RFP Review and Internal Finalization
- **June 19** – NTIA provides updated Eligible Locations “C Default” list
- **June 19 - August 14**– Drafting Final Proposal for Public Comment
- **June 21** – ULFW Intent to Submit Due
- **June 28** – ULFW Evidence Due to OIPD
- **June 28 - July 5** – Procurement Review of RFP
- **July 3** – Target Completion of ULFW Evidence Review
- **July 6 - August 6** – RFP Published; Subgrantee Selection Window Begins
- **July 7** – Deadline to Submit Initial Proposal Correction Letter to NTIA (Appendix D Format)
- **August 6** – Final Day to Complete Subgrantee Selection (SGS)
- **August 6 - August 12** – Review Subgrantee Submissions and Draft Preliminary Awards
- **August 13** – Selection Advisory Committee (SAC) Meeting
- **August 14 - August 28** – Public Comment Period on Final Proposal
- **August 20** – Last Day to Complete SAC Meeting
- **August 21** – Last Day to Post for Required 14-Day Public Comment

# Timeline of BEAD execution in Guam since Fall 2023

## Final Proposal & NTIA Review

Fall  
2025

- **August 29 - September 3** – Finalize Final Proposal (Post-Public Comment Revisions)
- **September 4** – Final BEAD Proposal Submitted to NTIA
- **November 19** – Final BEAD Proposal Approved